

**Interoffice Memorandum**

---

From: Albert Ruiz-Vela

Date: January 3, 1997

To: Dan Even

Subject: **Monthly Report – December 1996  
Product Development  
& Engineering**cc: Mark Clineff  
Glenn Lyon  
Ernie Strauch  
Mark Vigna  
Eckhard VogelCraig Andreiko  
Kerry Darney  
Tony Elie  
Al Ezcurra  
Farrokh Farzin-Nia  
H.R. Ghalambor  
Mark Payne  
Tom Selkee  
Hamid Sheikh  
Raymond Thornton  
Ray Wong  
Harry Yawata  
Lourdes Lara  
Adriana Navas  
Larry Phaneuf  
Ron Simey  
Jim Warren  
Corinne Pantaleo  
Eric ChapoulaudDan Dixon  
Ted Driefuss  
Colin Matheson  
John Payne  
Brian Hulan  
Henry Hulan  
Don Frei**ORMCO CONFIDENTIAL  
AND PROPRIETARY  
INFORMATION –*****DO NOT COPY  
OR DISTRIBUTE*****ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION**

9612\_rec.doc

**ORM053298****HIGHLY CONFIDENTIAL**

**ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION**

## TABLE OF CONTENTS

<b>A. NEW PRODUCT DEVELOPMENT ACTIVITIES</b>	<b>2</b>
 <b><u>TYPE I (Built In-House)</u></b>	
AI-1. <i>Alexander Spirit</i> Brackets	Error!
AI-2. Self-Ligating Brackets (Dr. Wildman)	Error!
AI-3. Pre-formed Quick Nance Appliance (Dr. Hilgers)	Error!
AI-4. <i>Alexander</i> Flat Bow Retainer Wires with Omega Loops	Error!
AI-5. <i>Spirit MB</i> Expansion	Error!
AI-6. Cantilever Crown Anchorage System (Dr. Mayes)	Error!
AI-7. Disposable Metal Impression Tray	Error!
AI-8. AEZ Instruments	Error!
a. Titanium Bird Beak Pliers	Error!
b. Flush-Cut Distal-End Cutter	Error!
AI-9. Textured Molar Bands	Error!
AI-10. <i>Orthos Accent</i> Buccal Tubes	Error!
AI-11. <i>Orthos CM</i> Buccal Tubes	Error!
AI-12. File Bender	Error!
AI-13. Nanda Facebow	Error!
AI-14. Gold Brackets	Error!
AI-15. Burstone <i>Orthos</i> Cuspid Brackets with Horizontal Tube	Error!
AI-16. Pre-formed Palatal Arch Appliance (Dr. Burstone)	Error!
AI-17. Rapid Palatal Expanders	Error!
AI-18. Molded <i>Power Os</i>	Error!
 <b><u>TYPE II (Outside Vendor)</u></b>	
	Error!
 <b><u>TYPE III (Product Modifications)</u></b>	
III-1. Alternative Braze Material	Error!
III-2. <i>Spirit</i> Bracket Material	Error!
 <b>B. RESEARCH AND EXPLORATORY PRODUCT INVESTIGATIONS</b>	
	Error!
 <b><u>TYPE I (Built In-House)</u></b>	
BI-1. <i>Orthos-AD</i> Alexander Discipline Appliance System	Error!
BI-2. <i>Orthos-AD/AP</i> Alexander Discipline Asian Prescription Appliance System	Error!
BI-3. <i>CustomR<sub>x</sub></i> Custom Labial Appliance System	2
BI-4. <i>CustomR<sub>x</sub></i> Custom Lingual Appliance System	Error!
BI-5. Adhesive Pre-Coated Brackets	Error!
BI-6. Metal Slot Ceramic Brackets	Error!
BI-7. Mandibular Anterior Repositioning Appliance (Dr. Eckhart)	Error!
BI-8. Moisture-Resistant Adhesive	Error!
BI-9. Wedge-Shaped Neck Strap (Dr. Alexander)	Error!
BI-10. <i>Orthos</i> CM_F in Spirit MB	Error!
BI-11. <i>Orthos</i> Adjustable Placement Gauge	Error!
BI-12. <i>Orthos</i> AD in Spirit MB	Error!
BI-13. Aluminum Bracket	Error!
BI-14. Ni-Ti Ligaturless Bracket	Error!
BI-15. Bite Turbo Bracket	Error!
BI-16. Tooth Shaped Pad	Error!
BI-17. Titanium Brackets	Error!
BI-18. Titanium Buccal Tubes	Error!
BI-19. Titanium Bands	Error!

**ORMCO CONFIDENTIAL AND PROPRIETARY INFORMATION**

BI-20. Material Research for Archwires	Error!
BI-21. Bracket Packaging	Error!
BI-22. Ormco Class II Jumper	Error!
BI-23. Low Cost RPE	Error!
BI-24. <i>Wildman</i> Lingual Bracket	Error!

**TYPE II (Outside Vendor)**

BII-1. Reverse-Curve <i>Copper Ni-Ti</i> Archwires	Error!
BII-2. Disinfectant Solution	Error!

**C. PRODUCT IMPROVEMENT / MANUFACTURING SUPPORT ACTIVITIES**

Error!

CI. *AOA* (Laboratory) Engineering Support

Error!

CII. Kira Training and Support

Error!

CIII. CE Marking

Error!

CIV. *Copper Ni-Ti* Wire

Error!

**D. OTHER DEPARTMENT ACTIVITIES**

Error!

DI. Documentation

Error!

DII. Capital Appropriation Requests

Error!

DIII. Bond Toughness Impact Tester

2

**A. NEW PRODUCT DEVELOPMENT ACTIVITIES****BI-3. *CustomRx* CUSTOM LABIAL APPLIANCE SYSTEM (Project 853-E HR Ghalambor / Eric Chapoulaud)****b. 3D Digitizing (Eric Chapoulaud)****1) Accomplishments / Status**

- ☒ Specified and built Reference sphere for view-melting protocol. Defined a Standard sphere with grooves for calibration check.
- ☒ Calibration of the Scanner using these elements. The scanner can be aligned and calibrated within 10 microns, insuring very accurate view-melting.

**2) Goals For January**

- ☐ Calibration Protocol: Implement the automatic view-melting method in the Calibration program (Background task).
- ☐ Calibrate the second sensor.
- ☐ Develop interfacing program allowing set-up of the scanning procedure using the global sensor and user defined views.

**3) Major Project Milestones**

- ⊙ Bite registration manufacturing: February 1996.

**DIII. BOND TOUGHNESS IMPACT TESTER (Project 959; Craig Andreiko / Eric Chapoulaud)****a. Accomplishments / Status**

- ☒ No test done this month.

**b. Goals For January**

- ☐ No Test to be done

**c. Major Project Milestones**

- ⊙ No major milestones.